	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
...ncial Bid ...luation"	Approve Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT5086 1	bbmp_ce_das-P VISHWANATH CE DASARAHALL I ZONE	2022-07-01 21:07:20.0	2022-07-04 18:06:44.0	2022-07-04 18:10:58.0	Approve	The Recommendation of Executive Engineer Dasarahalli Division Tenderis Approved	Completed
Financial Bid Evaluation"	Provide Clarification for Commercial Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT5086 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALL I DIVISION	2022-06-24 18:23:25.0	2022-06-26 11:24:33.0	2022-07-01 21:07:20.0	Approve	In Online negotiation is done after evaluation completed sir Hence herewith clear the tasks	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2021-22/OW/WORK_INDENT5086 1	bbmp_ce_das-P VISHWANATH CE DASARAHALL I ZONE	2022-06-23 23:33:00.0	2022-06-24 18:21:18.0	2022-06-24 18:23:25.0	Approve	Please Negotiate in Online & resubmit	Completed
Financial Bid Evaluation"	Provide Clarification for Commercial Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT5086 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALL I DIVISION	2022-06-14 18:56:30.0	2022-06-18 17:42:14.0	2022-06-23 23:33:00.0	Approve	In Online negotiation is done after evaluation completed sir Hence herewith clear the tasks	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2021-22/OW/WORK_INDENT5086 1	bbmp_ce_das-P VISHWANATH CE DASARAHALL I ZONE	2022-06-12 14:35:03.0	2022-06-14 11:46:57.0	2022-06-14 18:56:30.0	Approve	Negotiate online and resubmit	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT5086 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALL I DIVISION	2022-04-08 22:39:52.0	2022-04-10 20:28:19.0	2022-06-12 14:35:03.0	Approve	After negotiation the tender has been approved by CE vide para No: 25 & Page No:08 for lowest quoted tenderer Sri SHIVANANDA N ( ) an amount of Rs.3462408.00 Which is (+)6.50% Above when compared to tender/CSR of @018-19 (When compare to Common S.R. is (+)4.61% Above) Hence herewith clearing the task	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALL I DIVISION	2022-04-08 22:39:52.0	2022-04-08 22:39:52.0	2022-04-08 22:39:52.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT5086 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALL I DIVISION	2022-04-08 21:19:28.0	2022-04-08 22:39:50.0	2022-04-08 22:39:52.0	Completed		Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Bid Evaluation"	Financial Bids Opening for BBMP/2021-22/OW/WORK_INDENT50861	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-08 20:27:03.0	2022-04-08 21:19:07.0	2022-04-08 21:19:28.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2021-22/OW/WORK_INDENT50861	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-08 12:23:37.0	2022-04-08 20:26:48.0	2022-04-08 20:27:03.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2021-22/OW/WORK_INDENT50861	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-06 16:30:00.0	2022-04-08 12:23:35.0	2022-04-08 12:23:37.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-06 16:30:00.0	2022-04-06 16:30:00.0	2022-04-06 16:30:00.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/OW/WORK_INDENT50861	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-03-17 20:00:21.0	2022-03-17 20:09:01.0	2022-03-17 20:09:01.0	Approved		Completed

	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
	Approve Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ce_das-P VISHWANATH CE DASARAHALLI ZONE	2022-07-01 21:07:20.0	2022-07-04 18:06:44.0	2022-07-04 18:10:58.0	Approve	The Recommendation of Executive Engineer, Dasarahalli Division Tender is Approved.	Completed
Financial Bid Evaluation"	Provide Clarification for Commercial Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-06-24 18:23:25.0	2022-06-26 11:24:33.0	2022-07-01 21:07:20.0	Approve	In Online negotiation is done after evaluation completed sir, Hence herewith clear the tasks	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ce_das-P VISHWANATH CE DASARAHALLI ZONE	2022-06-23 23:33:00.0	2022-06-24 18:21:18.0	2022-06-24 18:23:25.0	Approve	Please Negotiate in Online & resubmit.	Completed
Financial Bid Evaluation"	Provide Clarification for Commercial Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-06-14 18:56:30.0	2022-06-18 17:42:14.0	2022-06-23 23:33:00.0	Approve	In Online negotiation is done after evaluation completed sir, Hence herewith clear the tasks	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ce_das-P VISHWANATH CE DASARAHALLI ZONE	2022-06-12 14:35:03.0	2022-06-14 11:46:57.0	2022-06-14 18:56:30.0	Approve	Negotiate online and resubmit	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-08 22:39:52.0	2022-04-10 20:28:19.0	2022-06-12 14:35:03.0	Approve	After negotiation the tender has been approved by CE vide para No: 25 & Page No:08 for lowest quoted tenderer Sri SHIVANANDA N ( ) an amount of Rs 3462408.00 Which is (+)6.50% Above when compared to tender/CSR of @018-19. (When compare to Common S.R. is (+)4.61% Above) Hence herewith clearing the task	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-08 22:39:52.0	2022-04-08 22:39:52.0	2022-04-08 22:39:52.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-08 21:19:28.0	2022-04-08 22:39:50.0	2022-04-08 22:39:52.0	Completed		Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Bid Evaluation"	Financial Bids Opening for BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-08 20:27:03.0	2022-04-08 21:19:07.0	2022-04-08 21:19:28.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-08 12:23:37.0	2022-04-08 20:26:48.0	2022-04-08 20:27:03.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-06 16:30:00.0	2022-04-08 12:23:35.0	2022-04-08 12:23:37.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-04-06 16:30:00.0	2022-04-06 16:30:00.0	2022-04-06 16:30:00.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/OW/WORK_INDENT5086_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-03-17 20:00:21.0	2022-03-17 20:09:01.0	2022-03-17 20:09:01.0	Approved		Completed